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Soil Boring Work 5-21-98
NE T-Hangar Site Jeff Winter
King County Airport

We are going to build three metal T-hangars to replace five existing ones at the north end of the Airport.
See the attached site map. The new hangars will have shallow spread footings (3’ deep). Utility work
including storm, water and electrical will be done trenching 3-4° deep. Ground water level is 9-11" deep.
There were no underground fuel storage tanks on the site. The existing T-hangars were built about 1959
and the are used for storage of small aircraft. During the war years the Army occupied the airport and
there were barracks and other buildings in the area. Some hangars were torn down in 1997 in which repair
of small aircraft was performed. These buildings were closer to Airport Way S. No evidence of soil
contamination was found when they were removed though no actual testing work was done.

We want to get soil bearing capacity information so as to design the new hangar foundation. The soil is
sandy silt with about 2500 psf bearing capacity. Probably 3 borings 30° deep will be needed.

We also want to do additional borings, perhaps 10’ deep, to verify whether or not there is soil
contamination on the site. We want to be able to remediate any contamination before we award a contract
to build the new T-hangars. We are trying to avoid having the contractor start the construction work and
uncover contamination which will delay the construction and cause cost overruns.

Here is a tentative schedule:

Soil boring work June
Hangar demolition including asphalt removal  Aug-Sept
Soil cleanup work (if needed) Sept-Nov
Hangar construction Jan
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